

CORRIGENDUM No 2
WORKS PROCUREMENT NOTICE

EuropeAid/127425/D/WKS/HR

Contract title: “Construction and Rehabilitation of Water Supply and Wastewater Systems in the Town of Karlovac“

Karlovačka County, Croatia

In the Procurement Notice published in the Official Journal S 212 on 31/10/2008, item 15 is modified and replaced by the following text:

Instead of:

15. Period of implementation

The time for completion of all the works shall be:

- 12 months from the commencement date for Section 1 of the Works, which include Groups 1, 2 and 3 of the Works as defined under point 6 of this Procurement Notice
- 14 months from the commencement date for Section 2 of the Works, which include Groups 4, 5 and 6 of the Works as defined under point 6 of this Procurement Notice including winter and high flood periods.

Defects Notification Period will be 12 months commencing upon the issue of the Taking Over Certificates.

Read:

15. Period of implementation

The time for completion of all the works shall be 14 months from the commencement date, including winter and high flood periods.

Defects Notification Period will be 12 months commencing upon the issue of the Taking Over Certificate.